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Regular Meeting
October 14, 2008 )\

The meeting was called to order by CJE Ray Powers. Members present were District Judge Shan Embry,
Citizen at large, Charles Allen Wilson, KY Bar Rep, Tom Brite; AOC rep, Chris Alexander; Circuit
Judge Bruce Butler; Magistrate James Henning, CJE Ray Powers. Absent due o medical leave was
Connie Brumfield. County attorney Bradley Butler and .Iames@nan, AQC, were also present.

A motion to approve the September 9, 2007 minutes was made by Charles Allen Wilson with a second by
James Henning. All members voted aye. Motion carried.

Jill Smith, Brandstettor Carroll, informed the board of the concerns raised by the AOC during the phase A
meeting, There was some discussion amoung the board members and Jill as to how to compromise to
meet the needs of the occupants and the requirements by AOC. Jill also told the board that a decision
would need to be made regarding the HVAC system in the building. She presented pros and cons of a
geothermal system. The board would need to decide on the system within the next month so that design
phase is not held up. Brandstettor Carroll would work with Meade Co. RECC to get some statistics and
information about the geothermal system. The board also needs to make a decision regarding the structure
of the building. Options presented were precast, steel frame with brick veneer and stud walls, and
insulated concrete forms. Jill discussed the cost and the differences between the structures with the board.
This deciston also needs to be made quickly, as the engineer cannot design the building without all the
mformation. There was discussion regarding the judge’s conference rooms. Jill will get with the circuit
court to see Breckinridge County’s unique situation. The veteran’s memorial was put on hold until the
next meeting when Pat Hoagland would be present to discuss this. Tom Brite asked Jill to “grade” the
different mechanical systems and the building structures in the same manner as the sites were graded.

James Henning told the board that citizens had expressed concern with the taxpayers paying the bill for
the new building. All costs will be paid out of interim financing by the AOC.

Richard Mitchell with Codell construction will get RFP’s for geothermal test drills. A motion was made
by Tom Brite to allow Ray to approve the lowest bid {or the test bores. Charles Allen Wilson seconded
the motion. All members voted aye. Motion carried. Richard also told the board he would like to gel a
demo package together as soon as the county properties were available, Ray informed the board that
arrangements were being made for the temporary relocation of the offices,

Dwight Salsbury, Ross Sinclair, addressed the board regarding the bond package. When the package was
put together in September the numbers were $20,000 under budget. As of October 2, they were $20-
30,000 over. He assured the board the rates should settle, but that the county would have no liability.

The county property will be deed to the PPC by County Attorney Bradley Butler. Dwight advised Bradley
to talk to the bond attorney at Reuben and Hayes Tom Brite wanted to be assured that the board was

satisfied with the current lot for the building. The board would like to purchase an additional lot, but can
hold off.

The next meeting was set for November 11, 2008 at 5:30 in the courthouse annex.



Charles Wilson made a motion to adjourn. James Henning seconded. All members voled aye. Motion
carried.

Tom Brite made a motion to withdraw the adjournment motion. James Henning seconded. All members
voted ayve. The meeting briefly reconvened.

Charles Wilson made a motion to approve payment {0 Brandstettor Carroll for Phase A completion in the
amount of $95,906.25. Chris Alexander seconded the motion all members voted aye.

Judge Embry made a motion to adjourn. Chris Alexander seconded. All members voted aye. Meeting
adjourned.
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